



### NOTICE TO PROCEED

---

Owner:	<u>Cass County Joint Water Resource District</u>	Contract No.:	<u>WP-43A</u>
Owner's Representative:	<u>CH2M HILL Engineers, Inc.</u>	Work Package No.:	<u>WP-43A</u>
Contractor	<u>Riley Bros. Construction, Inc.</u>	Contract Name:	<u>OHB Ring Levee-Phase A</u>
Engineer:	<u>Houston-Moore Group, LLC</u>	Effective Date of Contract:	<u>02-JUN-2014</u>
Project:	<u>Fargo-Moorhead Area Diversion</u>		

---

#### RILEY BROS. CONSTRUCTION, INC:

Cass County Joint Water Resource District hereby notifies Riley Bros. Construction, Inc. that the Contract Times under the above Contract will commence to run on June 20, 2014 [see Paragraph 4.01 of the General Conditions].

On or after that date, Riley Bros. Construction, Inc. shall start performing its obligations under the Contract Documents. In accordance with the Agreement, the number of days to achieve Substantial Completion is 100 days and the number of days to achieve readiness for final payment is 135 days. Additional milestones are described in the Agreement.

Bruce J. Spiller, PE  
Owner's Representative

Authorized Signature

Project Manager

Title

20 JUN 2014  
Date Issued

Copy: CCIWRD